

TAAS - Feature #162

BSP Reco Tracker

02/25/2023 10:32 AM - Anil KV

Status:	Coding Done	Start date:	02/25/2023
Priority:	Normal	Due date:	
Assignee:	Greeshma S	% Done:	60%
Category:		Estimated time:	0:00 hour
Target version:	22.12	Spent time:	0:00 hour
Owner(Agency):	Travvise	Tested By:	
Time Taken(HH):		Code Reviewed By:	
Module:	BSP Reco Tracker		
Description			
Coding BSP Reco Tracker			

History

#1 - 06/26/2023 05:27 PM - Anil KV

- Assignee changed from Junaid M to travvise Admin

#2 - 10/07/2023 12:39 PM - Junaid M

- Assignee changed from travvise Admin to Athul P

#3 - 03/07/2024 04:15 PM - Anil KV

- Status changed from New to Open

- % Done changed from 0 to 10

#4 - 04/08/2024 11:07 AM - Anil KV

```
SELECT ...
FROM reconciliation.tbl_bsp_file_import_master fim
  LEFT JOIN document.tbl_documents fid
    ON fim.fk_documents_id = fid.pk_documents_id
***If ststus = Reco Done'
  LEFT JOIN reconciliation.tbl_bsp_reco_master rcm
    ON rcm.fk_bsp_file_import_master_id = fim.pk_bsp_file_import_master_id
  LEFT JOIN document.tbl_documents rcd
    ON rcm.fk_documents_id = rcd.pk_documents_id
```

#5 - 04/08/2024 11:12 AM - Anil KV

- Status changed from Open to Ready for Coding

- % Done changed from 10 to 20

#6 - 09/25/2024 11:33 AM - Athul P

- Status changed from Ready for Coding to Coding Started

- % Done changed from 20 to 30

#7 - 09/30/2024 04:37 PM - Athul P

- Status changed from Coding Started to Particialy Coding Done

- % Done changed from 30 to 40

Print Pending ---- print Done

#8 - 10/02/2024 10:47 AM - Anonymous

- Assignee changed from Athul P to Junaid M

**#9 - 01/03/2025 03:21 PM - Junaid M**

- Assignee changed from Junaid M to Greeshma S

**#10 - 02/28/2025 04:42 PM - Greeshma S**

- Status changed from Particialy Coding Done to Coding Done

- % Done changed from 40 to 60