

TAAS - Feature #205

Unfinalized

06/22/2023 09:33 AM - Junaid M

|                         |                  |                          |            |
|-------------------------|------------------|--------------------------|------------|
| <b>Status:</b>          | Ready for Coding | <b>Start date:</b>       | 06/22/2023 |
| <b>Priority:</b>        | Normal           | <b>Due date:</b>         |            |
| <b>Assignee:</b>        | Shilpa Pavithran | <b>% Done:</b>           | 20%        |
| <b>Category:</b>        |                  | <b>Estimated time:</b>   | 0:00 hour  |
| <b>Target version:</b>  | 22.12            | <b>Spent time:</b>       | 0:00 hour  |
| <b>Owner(Agency):</b>   | Travvise         | <b>Tested By:</b>        |            |
| <b>Time Taken(HH):</b>  |                  | <b>Code Reviewed By:</b> |            |
| <b>Module:</b>          | Unfinalized      |                          |            |
| <b>Description</b>      |                  |                          |            |
| Coding Year Unfinalized |                  |                          |            |

History

#1 - 06/26/2023 05:27 PM - Anil KV

- Assignee changed from Junaid M to travvise Admin

#2 - 04/04/2025 11:43 AM - Anil KV

- Status changed from New to Ready for Coding

- Assignee changed from travvise Admin to Shilpa Pavithran

- % Done changed from 0 to 20

Only system users

Pls discus with me