

TAAS - Feature #465

Subledger Creation REST API

01/07/2025 12:14 PM - Theja Ponon

Status:	Coding Done	Start date:	01/07/2025
Priority:	Normal	Due date:	
Assignee:	Nawal Sidique	% Done:	60%
Category:		Estimated time:	0:00 hour
Target version:	22.12	Spent time:	0:00 hour
Owner(Agency):	Travvise	Tested By:	
Time Taken(HH):		Code Reviewed By:	
Module:	REST API		
Description			
Integration With Booking Engine,Api through Subledger Data Passing			

History

#1 - 01/16/2025 06:31 PM - Theja Ponon

- Description updated

#2 - 01/27/2025 10:38 AM - Anil KV

- Status changed from New to Ready for Coding

- Assignee changed from travvise Admin to Nawal Sidique

- % Done changed from 0 to 20

#3 - 02/12/2025 09:39 AM - Nawal Sidique

- Status changed from Ready for Coding to Coding Started

- % Done changed from 20 to 30

#4 - 02/12/2025 09:39 AM - Nawal Sidique

- Status changed from Coding Started to Coding Done

- % Done changed from 30 to 60