TAAS - Feature #6

Mail Setting Master

08/02/2022 04:05 PM - Anil KV

Status:	New Changes Coding Done	**Start date:**	07/30/2022
Priority:	Normal	**Due date:**	08/01/2022
Assignee:	Nawal Sidique	**% Done:**	70%
Category:		**Estimated time:**	16:00 hours
Target version:	22.12	**Spent time:**	0:00 hour
Owner(Agency):	Travvise	**Tested By:**	unnikannan S
Time Taken(HH):	20.00	**Code Reviewed By:**	Muhasin PU
Module:	Mail Settings		

Description

Coding Mail Setting Master

Pending Points
1. Attach Button not Work

History

#1 - 08/02/2022 04:05 PM - Anil KV

- File 1-CsModel.txt added

- File 2-tsModel.txt added

- File 3-CsFile.txt added

- File 4-CsControllerFile.txt added

- File 5-TsFile.txt added

- File 6-HtmlFile.txt added

- File sql.txt added

#2 - 08/02/2022 04:15 PM - Anil KV

- Assignee set to Jinu KT

#3 - 08/09/2022 02:56 PM - Anonymous

- Time Taken(HH) set to 20.00

- Module set to Mail Settings

#4 - 08/10/2022 05:03 PM - Muhasin PU

- Status changed from New to Testing Done

- % Done changed from 0 to 70

- Tested By set to Muhasin PU

- Code Reviewed By set to Muhasin PU

#5 - 08/23/2022 10:46 AM - Anonymous

- Description updated

#6 - 12/16/2022 10:57 AM - Amal Cyriac

- Status changed from Testing Done to Reopen Bugs

- % Done changed from 70 to 50

- Tested By changed from Muhasin PU to Amal Cyriac

ISSUE FOUND *****
1.ATTACH BUTTON NOT WORKING
2.SET PROPER ALERTS

#7 - 12/20/2022 10:21 AM - Shanto Shaji

- Status changed from Reopen Bugs to Reopen Bugs Coding Done

- % Done changed from 50 to 60

#8 - 07/04/2023 05:32 PM - unnikannan S

- Status changed from Reopen Bugs Coding Done to Reopen Bugs

- Assignee changed from Jinu KT to Junaid M

- % Done changed from 60 to 50

- Tested By changed from Amal Cyriac to unnikannan S

ISSUE FOUNDEDE

1.ADD HIDE ICON FOR PASSWORD

#9 - 09/26/2023 01:24 PM - Junaid M

- Status changed from Reopen Bugs to Reopen Bugs Coding Done

- % Done changed from 50 to 60

#10 - 10/07/2023 11:18 AM - unnikannan S

TESTING DONE

#11 - 12/07/2024 05:38 PM - unnikannan S

- Status changed from Reopen Bugs Coding Done to Reopen Bugs Testing Done

- % Done changed from 70 to 90

#12 - 01/03/2025 02:38 PM - Junaid M

- Assignee changed from Junaid M to Nawal Sidique

#13 - 04/01/2025 04:00 PM - Theja Ponon

- Status changed from Reopen Bugs Testing Done to New Changes

- % Done changed from 90 to 50

New Change - DONE
----
1)Add a browse option at the end of signature field (signature image B*-If image is added then signature text will not consider)
2)Add new text area (Signature text) below password (B*-Signature text will not consider when signature image is present)

#14 - 04/04/2025 04:40 PM - Nawal Sidique

- Status changed from New Changes to New Changes Coding Done

- % Done changed from 50 to 70

Files

1-CsModel.txt	1.9 KB	08/02/2022	Anil KV
2-tsModel.txt	1018 Bytes	08/02/2022	Anil KV
3-CsFile.txt	12.8 KB	08/02/2022	Anil KV
4-CsControllerFile.txt	24.3 KB	08/02/2022	Anil KV
5-TsFile.txt	4.26 KB	08/02/2022	Anil KV
6-HtmlFile.txt	1.64 KB	08/02/2022	Anil KV
sql.txt	13.1 KB	08/02/2022	Anil KV