

TAAS - Feature #16

Set ROE

08/10/2022 12:43 PM - Anil KV

Status:	Reopen Bugs Testing Done	Start date:	08/11/2022
Priority:	Normal	Due date:	08/13/2022
Assignee:	Vivekp V	% Done:	90%
Category:		Estimated time:	24:00 hours
Target version:	22.12	Spent time:	0:00 hour
Owner(Agency):	Travvise	Tested By:	unnikannan S
Time Taken(HH):		Code Reviewed By:	Shanto Shaji
Module:	ROE		

Description

Coding Set ROE

List:-

#, Code, Name, Actual ROE, Buying ROE, Selling ROE, Modified By, Date & Time, (Edit icon)

Save

- 1) Show all Items but save changed items only
- 2) Date and Currency wise unique, This case update the records other wise insert

History

#1 - 08/10/2022 12:49 PM - Anil KV

GUI

- 1) Actual ROE set Buying and Selling ROE if zero
- 2) Init get BASE1 Currency code(Good Take from global constrain - pls discuss with anil), ROE Precision
- 3) List Actual ROE, Buying ROE, Selling ROE are editable and allowed only double
- 4) In list add **Example** column before Modified By, Value -> 1 QAR = 21 INR (1 BASE1 = ActualROE CurrencyCode)

#2 - 08/10/2022 01:52 PM - Anil KV

- Estimated time changed from 20:00 h to 24:00 h

#3 - 08/11/2022 05:42 PM - Anil KV

- File 1-CsModel.cs added
- File 2-tsModel.ts added
- File 3-CsFile.cs added
- File 4-CsControllerFile.cs added
- File 5-TsFile.ts added
- File 6-HtmlFile.html added
- File sql.sql added

#4 - 08/19/2022 09:56 AM - Muhasin PU

- Status changed from New to Coding Started
- % Done changed from 0 to 40

#5 - 08/23/2022 04:53 PM - Muhasin PU

- Status changed from Coding Started to Coding Done
- % Done changed from 40 to 60

#6 - 08/24/2022 11:39 AM - Shanto Shaji

- Status changed from Coding Done to Testing Started

#7 - 08/24/2022 11:56 AM - Shanto Shaji

- Status changed from *Testing Started* to *Reopen Bugs*
- % Done changed from 60 to 50

- 1.Example Column Not Showing in Grid
- 2.Created by Not Showing in Grid

#8 - 08/24/2022 12:07 PM - Shanto Shaji

Remove Unwanted Code From ts File

#9 - 08/24/2022 06:43 PM - Muhasin PU

- Status changed from *Reopen Bugs* to *Reopen Bugs Coding Done*
- % Done changed from 50 to 60

Bug Fixed and Modified.

#10 - 08/24/2022 06:52 PM - Shanto Shaji

- Status changed from *Reopen Bugs Coding Done* to *Reopen Bugs Testing Started*
- % Done changed from 60 to 70
- Tested By set to *Shanto Shaji*
- Code Reviewed By set to *Shanto Shaji*

#11 - 08/25/2022 10:40 AM - Shanto Shaji

- Status changed from *Reopen Bugs Testing Started* to *Reopen Bugs Testing Done*
- % Done changed from 70 to 80

#12 - 11/10/2022 02:49 PM - Amal Cyriac

- Status changed from *Reopen Bugs Testing Done* to *Reopen Bugs*
- % Done changed from 80 to 50
- Tested By changed from *Shanto Shaji* to *Amal Cyriac*

ISSUE FOUND *****

- 1.SET MANDATORY FIELD RED
- 2.SET EFFECTIVE DATE VALIDATION

#13 - 11/28/2022 11:19 AM - Muhasin PU

- Status changed from *Reopen Bugs* to *Reopen Bugs Coding Done*
- % Done changed from 50 to 60

Validations updated.

#14 - 04/14/2023 09:56 AM - Amal Cyriac

- Status changed from *Reopen Bugs Coding Done* to *Reopen Bugs*
- % Done changed from 60 to 50

ISSUE FOUND *****

- 1.Prevent update on ROE by more than one user at a time
- 2.Set alignment on OK Button while translation (Arabic)

#15 - 04/19/2023 01:23 PM - Muhasin PU

- Status changed from *Reopen Bugs* to *Reopen Bugs Coding Done*
- % Done changed from 50 to 60

FIXED.

#16 - 05/05/2023 05:49 PM - Amal Cyriac

- Status changed from Reopen Bugs Coding Done to Reopen Bugs
- % Done changed from 60 to 50

ISSUE FOUND *****

- 1.Set validation on grid - GUI crash while values are empty

#17 - 05/08/2023 09:44 AM - Muhasin PU

- Status changed from Reopen Bugs to Coding Done
- % Done changed from 50 to 60

#18 - 05/10/2023 09:38 AM - Muhasin PU

- Status changed from Coding Done to Reopen Bugs Coding Done

#19 - 05/31/2023 11:33 AM - Muhasin PU

- ROE Precision Based on settings Added.
- Date value Change Data Loading Added. (To Solve : Date Changed then with out click OK button And Save ROE)

#20 - 10/27/2023 01:06 PM - unnikannan S

- Status changed from Reopen Bugs Coding Done to Reopen Bugs
- % Done changed from 60 to 50
- Tested By changed from Amal Cyriac to unnikannan S

ISSUE FOUNDED

- 1.DONT ALLOW TO ADD ALPHABETS IN ROE

#21 - 10/27/2023 04:49 PM - Anil KV

- Assignee changed from Muhasin PU to Baseem Shan

#22 - 10/31/2023 01:04 PM - Junaid M

- Assignee changed from Baseem Shan to Shahil Haris

#23 - 11/07/2023 10:11 AM - Shahil Haris

- Status changed from Reopen Bugs to Reopen Bugs Coding Done
- % Done changed from 50 to 60

#24 - 11/08/2023 12:57 PM - unnikannan S

- Status changed from Reopen Bugs Coding Done to Reopen Bugs
- % Done changed from 60 to 50

#25 - 11/10/2023 10:46 AM - unnikannan S

- Status changed from Reopen Bugs to Reopen Bugs Coding Done
- % Done changed from 50 to 60

#26 - 11/11/2023 04:24 PM - unnikannan S

TESTING DONE

#27 - 11/23/2023 04:28 PM - Junaid M

- Status changed from Reopen Bugs Coding Done to Reopen Bugs
- % Done changed from 60 to 50

*****GUI CHANGE**

- 1) Rename New Button to Reset (change icon also).
- 2) Freeze Effective Date widget on Ok button click (With Data)
- 3) Unfreeze and Clear grid on Reset button click

#28 - 11/24/2023 11:07 AM - Shahil Haris

- Status changed from Reopen Bugs to Reopen Bugs Coding Done
- % Done changed from 50 to 60

#29 - 11/24/2023 12:06 PM - unnikannan S

TESTING DONE

#30 - 01/31/2024 12:43 PM - Junaid M

- Assignee changed from Shahil Haris to Vivekp V

#31 - 09/10/2024 04:41 PM - Arathy PS

- Status changed from Reopen Bugs Coding Done to Testing Done
- % Done changed from 70 to 90

#32 - 11/12/2024 09:30 AM - unnikannan S

- Status changed from Testing Done to Reopen Bugs Testing Done

Files			
1-CsModel.cs	1.83 KB	08/11/2022	Anil KV
2-tsModel.ts	1.1 KB	08/11/2022	Anil KV
3-CsFile.cs	9.74 KB	08/11/2022	Anil KV
5-TsFile.ts	11.8 KB	08/11/2022	Anil KV
4-CsControllerFile.cs	25.3 KB	08/11/2022	Anil KV
6-HtmlFile.html	1.88 KB	08/11/2022	Anil KV
sql.sql	10.3 KB	08/11/2022	Anil KV