

TAAS - Feature #287

Integration Tracker

01/18/2024 12:09 PM - Junaid M

Status:	Testing Done	Start date:	01/18/2024
Priority:	Normal	Due date:	
Assignee:	Augustin Jose	% Done:	90%
Category:		Estimated time:	0:00 hour
Target version:	22.12	Spent time:	0:00 hour
Owner(Agency):	Travvise	Tested By:	unnikannan S
Time Taken(HH):		Code Reviewed By:	
Module:	Integration Tracker		
Description			
Coding Integration Tracker			

History

#1 - 08/01/2024 02:49 PM - Anil KV

- Status changed from New to Ready for Coding
- % Done changed from 0 to 20

Discus with Junide

#2 - 08/01/2024 02:52 PM - Anil KV

??? It is required to Atleast one GDS should be selected in System settings->GDS->Active GDS for the working of this module.

#3 - 08/22/2024 11:58 AM - Anonymous

- Assignee changed from travvise Admin to Augustin Jose

#4 - 08/24/2024 10:52 AM - Augustin Jose

- Status changed from Ready for Coding to Coding Started
- % Done changed from 20 to 30

#5 - 08/26/2024 06:07 PM - Augustin Jose

- Status changed from Coding Started to Coding Done
- % Done changed from 30 to 60

#6 - 09/26/2024 04:13 PM - unnikannan S

- Status changed from Coding Done to Reopen Bugs
- % Done changed from 60 to 50
- Tested By set to unnikannan S

ISSUE FOUNDED

1. Correct The Search Button Icon

#7 - 09/26/2024 04:54 PM - Augustin Jose

- Status changed from Reopen Bugs to Reopen Bugs Coding Done
- % Done changed from 50 to 70

#8 - 10/10/2024 05:30 PM - unnikannan S

- Status changed from Reopen Bugs Coding Done to Testing Done
- % Done changed from 70 to 90