

TAAS - Feature #289

Gds Capture Errors

01/22/2024 03:48 PM - Junaid M

Status:	Coding Done	Start date:	01/22/2024
Priority:	Normal	Due date:	
Assignee:	Augustin Jose	% Done:	60%
Category:		Estimated time:	0:00 hour
Target version:	22.12	Spent time:	0:00 hour
Owner(Agency):	Travvise	Tested By:	
Time Taken(HH):		Code Reviewed By:	
Module:	Gds Capture Errors		
Description			
Coding Gds Capture Errors			

History

#1 - 08/02/2024 11:46 AM - Anil KV

- Status changed from New to Ready for Coding
- % Done changed from 0 to 20

Table: log.tbl_gds_capture_api_log

#2 - 08/02/2024 02:32 PM - Junaid M

- Assignee changed from travvise Admin to Meljo Sunny

#3 - 08/19/2024 10:50 AM - Junaid M

- Assignee changed from Meljo Sunny to travvise Admin

#4 - 08/19/2024 03:12 PM - Junaid M

- Assignee changed from travvise Admin to Augustin Jose

#5 - 08/22/2024 11:37 AM - Augustin Jose

- Status changed from Ready for Coding to Coding Started
- % Done changed from 20 to 30

#6 - 08/23/2024 11:32 AM - Augustin Jose

- Status changed from Coding Started to Coding Done
- % Done changed from 30 to 60