

TAAS - Feature #463

Custom Data Integrate in Data Push API

01/07/2025 12:12 PM - Theja Ponon

Status:	Coding Started	Start date:	01/07/2025
Priority:	Normal	Due date:	
Assignee:	Nawal Sidique	% Done:	30%
Category:		Estimated time:	0:00 hour
Target version:	22.12	Spent time:	0:00 hour
Owner(Agency):	Travvise	Tested By:	
Time Taken(HH):		Code Reviewed By:	
Module:	REST API		
Description			
Integration With Booking Engine,Api through Custom Data Passing			

History

#1 - 01/16/2025 06:33 PM - Theja Ponon

- Description updated

#2 - 01/27/2025 10:38 AM - Anil KV

- Status changed from New to Ready for Coding
- Assignee changed from travvise Admin to Nawal Sidique
- % Done changed from 0 to 20

#3 - 02/22/2025 09:40 AM - Nawal Sidique

- Status changed from Ready for Coding to Coding Started
- % Done changed from 20 to 30