

## TAAS - Feature #464

### Customer/Profile Creation REST API

01/07/2025 12:13 PM - Theja Ponon

<b>Status:</b>	Coding Done	<b>Start date:</b>	01/07/2025
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Nawal Sidique	<b>% Done:</b>	60%
<b>Category:</b>		<b>Estimated time:</b>	0:00 hour
<b>Target version:</b>	22.12	<b>Spent time:</b>	0:00 hour
<b>Owner(Agency):</b>	Travvise	<b>Tested By:</b>	
<b>Time Taken(HH):</b>		<b>Code Reviewed By:</b>	
<b>Module:</b>	REST API		
<b>Description</b>			
Integration With Booking Engine,Api through Customer/Profile Data Passing			

#### History

##### #1 - 01/16/2025 06:32 PM - Theja Ponon

- Description updated

##### #2 - 01/27/2025 10:38 AM - Anil KV

- Status changed from New to Ready for Coding

- Assignee changed from travvise Admin to Nawal Sidique

- % Done changed from 0 to 20

##### #3 - 02/12/2025 10:36 AM - Nawal Sidique

- Status changed from Ready for Coding to Coding Started

- % Done changed from 20 to 30

##### #4 - 02/18/2025 09:49 AM - Nawal Sidique

- Status changed from Coding Started to Coding Done

- % Done changed from 30 to 60