

TAAS - Feature #481

Hotel Chain

01/14/2025 12:07 PM - Arathy PS

Status:	Reopen Bugs Testing Done	Start date:	01/14/2025
Priority:	Normal	Due date:	
Assignee:	aryamol Vh	% Done:	90%
Category:		Estimated time:	0:00 hour
Target version:	22.12	Spent time:	0:00 hour
Owner(Agency):	Travvise	Tested By:	
Time Taken(HH):		Code Reviewed By:	
Module:	Hotel Chain		
Description			

History

#1 - 01/14/2025 12:08 PM - Arathy PS

=>Hotel Chain  
=====  
Menu -> Master -> Hotel  
  
Hotel Chain\*R  
Created By:  
Modified By  
  
Remarks  
  
# | Hotel Chain | Remarks | Edit/Delete icon

#2 - 01/14/2025 12:10 PM - Arathy PS

- Assignee changed from travvise Admin to Mekha Sabu

#3 - 01/15/2025 04:36 PM - Mekha Sabu

- Status changed from New to Coding Done  
- % Done changed from 0 to 60

#4 - 01/23/2025 11:44 AM - Theja Ponon

- Status changed from Coding Done to Reopen Bugs  
- % Done changed from 60 to 50

1)Export pdf icon is not working  
2)change the name file name on download

#5 - 01/23/2025 04:51 PM - Mekha Sabu

- Status changed from Reopen Bugs to Reopen Bugs Coding Done  
- % Done changed from 50 to 70

#6 - 01/24/2025 10:05 AM - Theja Ponon

- Status changed from Reopen Bugs Coding Done to Reopen Bugs Testing Done  
- % Done changed from 70 to 90

#7 - 02/18/2025 10:23 AM - Theja Ponon

- Assignee changed from Mekha Sabu to aryamol Vh