

TAAS - Feature #483

Corporate Cost Centre Limit

01/14/2025 04:57 PM - Arathy PS

| | | | |
|-----------------|-----------------------------|-------------------|------------|
| Status: | Coding Done | Start date: | 01/14/2025 |
| Priority: | Normal | Due date: | |
| Assignee: | aryamol Vh | % Done: | 60% |
| Category: | | Estimated time: | 0:00 hour |
| Target version: | 22.12 | Spent time: | 0:00 hour |
| Owner(Agency): | Travvise | Tested By: | |
| Time Taken(HH): | | Code Reviewed By: | |
| Module: | Corporate Cost Centre Limit | | |
| Description | | | |

History

#1 - 01/14/2025 04:57 PM - Arathy PS

Requirement: For tracking Corporate company's cost center usage
Req Given By: Ajith

=>Corporate Cost Center Limit
=====
Menu:- Corporate Opertaions

FY*R Select Box, Total Limit Inputbox 0.00(Balance), , OK button
*Total Limit - Credit Limit From Customer Master - allow to Edit

->List:-
| Cost Center | Limit(Editable) | Limit %(Editable) | Sold | Refund | Net Sale(Sold-Refund) | Balance(Limit-
Net Sale) | Edit Icon
*Load from Customer Master - Cost Center Tab items
*If Parent and Child Relation then Grouping - Parent wise total and Total Need
* exceed then color change - like Document history

#2 - 01/20/2025 01:16 PM - Arathy PS

New Changes

1. Changes total limit's position to the top of grid with blue star and title:If we are entering % then limit has to be calculated

#3 - 02/18/2025 10:24 AM - Theja Ponon

- Assignee changed from sone siji to dheeraja premdas

#4 - 03/19/2025 11:03 AM - Anil KV

- Assignee changed from dheeraja premdas to aryamol Vh

#5 - 04/02/2025 10:53 AM - aryamol Vh

- Status changed from New to Coding Started
- % Done changed from 0 to 30

#6 - 04/29/2025 04:09 PM - aryamol Vh

- Status changed from Coding Started to Coding Done
- % Done changed from 30 to 60