

TAAS - Feature #488

Not Reported Air Deal

01/20/2025 02:30 PM - Arathy PS

Status:	New	Start date:	01/20/2025
Priority:	Normal	Due date:	
Assignee:	aryamol Vh	% Done:	0%
Category:		Estimated time:	0:00 hour
Target version:	22.12	Spent time:	0:00 hour
Owner(Agency):	Travvise	Tested By:	
Time Taken(HH):		Code Reviewed By:	
Module:	Not Reported Air Deal		
Description			

History

#1 - 01/20/2025 02:30 PM - Arathy PS

- Assignee set to travvise Admin

#2 - 01/20/2025 02:49 PM - Arathy PS

- Assignee changed from travvise Admin to Mekha Sabu

#3 - 02/18/2025 10:21 AM - Theja Ponon

- Assignee changed from Mekha Sabu to aryamol Vh

#4 - 04/29/2025 10:43 AM - Arathy PS

Only GUI is done. Coding is not done.