

TAAS - Feature #511

Pax Profile Import

03/06/2025 11:16 AM - Arathy PS

Status:	Coding Done	Start date:	03/06/2025
Priority:	Normal	Due date:	
Assignee:	Augustin Jose	% Done:	60%
Category:		Estimated time:	0:00 hour
Target version:	22.12	Spent time:	0:00 hour
Owner(Agency):	Travvise	Tested By:	
Time Taken(HH):		Code Reviewed By:	
Module:	Pax Profile Import		
Description			

History

#1 - 03/06/2025 11:17 AM - Arathy PS

Refer counter staff import for GUI and add necessary fields from pax profile master.

#2 - 03/08/2025 10:21 AM - Augustin Jose

- Status changed from New to Coding Done
- % Done changed from 0 to 60