

TAAS - Feature #518

Airport Import

03/07/2025 04:04 PM - Arathy PS

Status:	Coding Done	Start date:	03/07/2025
Priority:	Normal	Due date:	
Assignee:	Shilpa Pavithran	% Done:	60%
Category:		Estimated time:	0:00 hour
Target version:	22.12	Spent time:	0:00 hour
Owner(Agency):	Travvise	Tested By:	
Time Taken(HH):		Code Reviewed By:	
Module:	Airport Import		
Description			

History

#1 - 03/07/2025 04:06 PM - Arathy PS

Add necessary fields from airport master.

#2 - 03/11/2025 10:23 AM - Shilpa Pavithran

- Status changed from New to Coding Done

- % Done changed from 0 to 60