TAAS - Feature #7

Company Master

08/02/2022 04:06 PM - Anil KV

Status: Reopen Bugs Testing Done Start date: 07/30/2022

Priority: Normal Due date: 08/02/2022

Assignee: Baseem Shan % Done: 90%

Category: Estimated time: 20:00 hours

Target version:22.12Spent time:2:00 hoursOwner(Agency):TravviseTested By:unnikannan S

Time Taken(HH): 28.00 Code Reviewed By: Shanto Shaji

Module: Company

Description

Coding Company Master

History

#1 - 08/02/2022 04:06 PM - Anil KV

- File 1-CsModel.txt added
- File 2-tsModel.txt added
- File 3-CsFile.txt added
- File 4-CsControllerFile.txt added
- File 5-TsFile.txt added
- File 6-HtmlFile.txt added
- File sql.txt added

#2 - 08/02/2022 04:15 PM - Anil KV

- Assignee set to Muhasin PU

#3 - 08/03/2022 11:34 AM - Muhasin PU

- Status changed from New to Coding Done
- % Done changed from 0 to 60

#4 - 08/03/2022 04:57 PM - Muhasin PU

- Time Taken(HH) set to 28.00

#5 - 08/05/2022 10:07 AM - Muhasin PU

- Status changed from Coding Done to Testing Done
- % Done changed from 60 to 70

Development Completed.

Tested by Shanto.

#6 - 08/09/2022 02:43 PM - Shanto Shaji

- Module set to Company
- Tested By set to Shanto Shaji
- Code Reviewed By set to Shanto Shaji

#7 - 01/07/2023 10:03 AM - Junaid M

- Status changed from Testing Done to Reopen Bugs
- % Done changed from 70 to 50

05/03/2025 1/3

UI Changes

- 1) Below CR No, Add New Text Field CR No Expiry
- 2) Add title(tooltip) for CR No Fileld As "Common Registration Number"

#8 - 01/24/2023 06:08 PM - Muhasin PU

- Status changed from Reopen Bugs to Reopen Bugs Coding Done
- % Done changed from 50 to 60

All Updated.

#9 - 01/30/2023 05:45 PM - Amal Cyriac

- Status changed from Reopen Bugs Coding Done to Reopen Bugs
- Assignee changed from Muhasin PU to Karthika V Anand
- % Done changed from 60 to 50
- Tested By changed from Shanto Shaji to Amal Cyriac

ISSUE FOUND *****

1.SET VALIDATION & RANGE ON CR NO. EXPIRY DATE (GUI CRASHING WHILE ENTER INVALID DATE)

#10 - 01/31/2023 11:19 AM - Karthika V Anand

- Status changed from Reopen Bugs to Reopen Bugs Coding Done
- % Done changed from 50 to 60

#11 - 06/29/2023 04:46 PM - unnikannan S

- Status changed from Reopen Bugs Coding Done to Reopen Bugs
- % Done changed from 60 to 50
- Tested By changed from Amal Cyriac to unnikannan S

ISSUE FOUNDED

1.ADD CLEAR ICON FOR EXPIRY DATE

#12 - 07/05/2023 11:18 AM - Karthika V Anand

- Status changed from Reopen Bugs to Reopen Bugs Coding Done
- % Done changed from 50 to 60

#13 - 10/07/2023 05:31 PM - Junaid M

- Assignee changed from Karthika V Anand to Abhiram Venu

#14 - 10/16/2023 10:30 AM - Abhiram Venu

- Status changed from Reopen Bugs Coding Done to Reopen Bugs
- % Done changed from 60 to 50

#15 - 10/16/2023 10:44 AM - Abhiram Venu

- Status changed from Reopen Bugs to Reopen Bugs Coding Done
- % Done changed from 50 to 60

Ready To Test

#16 - 10/16/2023 04:49 PM - unnikannan S

TESTING DONE

#17 - 11/30/2023 11:05 AM - unnikannan S

- Status changed from Reopen Bugs Coding Done to Reopen Bugs
- % Done changed from 60 to 50

05/03/2025 2/3

1.MISSING SAVED ATTACHMENT FILE AFTER REFRESH

#18 - 12/02/2023 09:43 AM - Junaid M

- Assignee changed from Abhiram Venu to Sibin Babu

#19 - 12/06/2023 12:10 PM - Sibin Babu

- Status changed from Reopen Bugs to Reopen Bugs Coding Done
- % Done changed from 50 to 60

#20 - 12/06/2023 12:26 PM - unnikannan S

TESTING DONE

#21 - 01/31/2024 12:47 PM - Junaid M

- Assignee changed from Sibin Babu to Baseem Shan

#22 - 11/12/2024 06:03 PM - unnikannan S

- Status changed from Reopen Bugs Coding Done to Reopen Bugs Testing Done
- % Done changed from 70 to 90

Files

2-tsModel.txt	1.5 KB	08/02/2022	Anil KV
1-CsModel.txt	2.58 KB	08/02/2022	Anil KV
3-CsFile.txt	13.8 KB	08/02/2022	Anil KV
4-CsControllerFile.txt	24.3 KB	08/02/2022	Anil KV
5-TsFile.txt	4.31 KB	08/02/2022	Anil KV
6-HtmlFile.txt	1.63 KB	08/02/2022	Anil KV
sql.txt	15 KB	08/02/2022	Anil KV

05/03/2025 3/3